

PUBLIC TRANSPORTATION COMMISSION
CITY AND COUNTY OF SAN FRANCISCO

RESOLUTION No. 9 8 - 0 2 3

WHEREAS, The Public Transportation Commission by Resolution No. 96-006 awarded Municipal Railway Contract No. MR-1159, Modifications to Accessible Key Stops to Russ Enterprises, Inc. on January 9, 1996 in the amount of \$181,006.66; and

WHEREAS, The Notice-to-Proceed was issued on March 18, 1996 with construction to be completed within 100 calendar days or by June 25, 1996 and the construction completion date was subsequently extended to December 20, 1996, by PTC Resolution No. 96-139 to address the needs of passengers with visual disabilities and other physical disabilities; and

WHEREAS, The contractor, Russ Enterprises, Inc. met the DBE goal of 20% throughout the contract and satisfactorily completed the work by December 20, 1996; now, therefore, be it

RESOLVED, That the Public Transportation Commission hereby approves all the work under Contract No. MR-1159 Modifications to Accessible Key Stops as satisfactorily completed; and approves Contract Modification No. 2 to decrease the contract amount by \$15,251.66 for a final contract amount of \$165,755.03 with Russ Enterprises, Inc.; and be it

FURTHER RESOLVED, That the Public Transportation Commission approves the final contract payment of \$6,500.00; and release of retention in the amount of \$3,185.10 to Russ Enterprises Inc.

I hereby certify that the foregoing resolution was adopted by the Public Transportation Commission

at its meeting of MAR 24 1998

R. Boomer
Secretary, Public Transportation Commission